#kkx%k Baseline Scenario: 340 Outyear D & D 6/25/07 #*%#*
WBS Structure
WBS 04.11.10.11 - PAD D&D C-340

04.11.10.11
PAD D&D C-340

04.11.10.11.01
C-340 Subproject
Management

04.11.10.11.02
C-340 Infrastructure

04.11.10.11.03
C-340 Facility &
Structure

04.11.10.11.04
C-340 Newly Generated
Waste

04.11.10.11.05
Removal Action
Technical Support

04.11.10.11.06
C-340 Loose Material
Removal
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